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"Williams, Richard S" To: "Smith, Steven D" <sdsmit@solutia.com>, "Yare, Bruce S"
<rswill1@solutia.com> <bsyare@solutia.com>, Chris English <Chris.English@ch2m.com>,.

Clair Morris <clair.morris@ch2m.com>, Glen Kurowski
04/08/2004 02:36 PM <|.glen.kurowski@monsanto.com>, Kenneth

Bardo/R5/USEPA/US@EPA, Nabil Fayoumi/R5/USEPA/US@EPA,
Ning L\ <Ning.Li@ch2m.com>, "Ashley, Richard B"
<rbashl@solutia.com>, Sandra.Bron@epa.state.il.us

cc:
Subject: MINUTES OF April 6, 2004 meeting

Here is a summary of the April 6, 2004 construction meeting. Please let me know if you
have any additions/corrections.

Attendees:

Williams, Richard -via teleconference

Smith, Steve - via teleconference

Yare Bruce - via teleconference

Kurowski Glen - via teleconference

English, Chris - via teleconference

Li, Ning

Ashley, Richard

Safety:

• There have been no incident/injuries in the past 87 working days. (Note: This
total has been revised to reflect correction of a previous mathematical error.) Daily
safety meetings continue each morning prior to beginning the work day.

Excavation at the south end of the site has not yet extended into the
debris area; however contingency planning is in place and additional air
monitoring will be conducted as the excavation progresses to the east.
Previous test excavations between Sta. 10+00 and Sta. 5+00 indicate that
debris exists in this area.

Slurry Wall:

• Excavation and backfill have resumed following the cleaning and verification
of the previously placed backfill slope. Current activities center on mixing and placing
backfill from approximately Sta. 23+50 to Sta. 12+20. A little over 1,500 cubic yards of
prepared backfill was placed last week. 420 cubic yards were placed yesterday
(4/5/04), which moved the toe of the backfill slope about 30 to 40 feet to the south.



• The Koehring 1266 trackhoe is excavating at about Sta. 10+00 to provide
trench volume to accommodate the slurry that is displaced by the backfill operations.
The volume of newly excavated trench will be controlled by the volume of backfill
placed since we want to avoid mixing new slurry to the greatest extent possible. This
will minimize the amount of slurry requiring stabilization and storage at the end of the
project.

• The Liebherr 853 crane with hydraulic clamshell is currently undergoing the
1,000 hour scheduled maintenance and will resume digging operations late today
(4/6/04) or tomorrow morning.

• The Liebherr 855 crane with mechanical clamshell is excavating a panel at
the northeast corner of the wall near Sta. 31+00. This panel will serve as the starting
point for future trackhoe excavation when the operation moves from the south end of
the site to the north end. When this panel and another starting panel are completed,
the crane will move to the south end to break rock in the trench excavation from about
Sta. 10+00 to Sta. 5+00.

• Equipment utilization tracking indicates that improvements are being made as
production has progressed.

GMCS Pumping System:

• Extraction wells are currently operating in accordance with the pumping rates
consistent with the river level lookup table for "no wall" conditions. We are pumping
about 750 GPM or about 1,000,000 GPD. The piezometers are holding at about 7 to 8
feet below river level. The Mississippi river is currently dropping at a rate of about one
foot per day.

Other Items:

• The possibility of working two backfill crews during the day is being explored.
Discussions will be held with Inquip to determine if this option has merit.

Next Meeting:

• The next regular meeting will be on Tuesday, April 13, 2004 at 10:00 am.

Richard Williams
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